TRONMENTAL
INCORPORATED

. Via FTP ‘Site; Submittal and/or Federal Express

December 9, 2014

Alison Hess, Standard Chlorine Chemical Co. RPM
U.S. Environmental Protection Agency, Region 2
Special Projects Branch

Emergency and Remedial Response Division

290 Broadway; 19th Floor

New York, New York 10007-1866

Re: Monthly Progress Report — November 2014
Standard Chlorine Chemical Co. Inc. Site
Kearny, Hudson County, New Jersey

Dear Ms. Hess:

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the
November 2014 Monthly Progress Report for the Standard Chlorine Cheinical Co. Inc. (SCCC)
Site located m Kearny, New Jersey. This report has been prepared to address the monthly
reporting requirements listed in Section V (Task 4 = Implementation of the RI/FFS Work Plan)
of a Remedial Investigation/Focused Feasibility Study (RUFFS) Statement of Work (SOW)
issued by the United States Environmental Protection Agency (EPA) as Appendix A of an
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Focused -
Feasibility Study (Agreement) for the SCCC Site. An eléctronic copy of the report has been
uploaded to the FTP site that has been established for the SCCC Site.

Please feel free to contact me at (412) 279-3363 if you have questions concerning this submittal.

Sincerely,

iiames Zubrow, P. G

Project Manager

cc:  Jay Nickerson — NJDEP
Leena Raut — EPA (electronic copy)
Frances Zizila - EPA (€lectronic copy)
Mitch Brourman — Beazer c¢/o TRMI (electronic copy)
Teresa Jordan = Tierra (electronic copy) '
Nelson Olavartia — Cooper Industries, LLC (electromc copy) (‘ \
John McTigue — The Isosceles Group (electronic copy) 333162 !

1 [T

200 Third Avenue ¢ Carnegie * Pennsylvama * 15106 « (412) 279-3363 ¢ Fax: (412) 279-4332




IIIL.

IV.

STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
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NOVEMBER 2014

Actions Completed Du_ring the Reporting Period (November 2014)

Revisions were made to thé Baseline Human Health Risk Assessment (BHHRA) Report
to address comments from the U.S. Environmental Protection agency (EPA).

Implementation of the Cultural Resources Survey Work Plan continued with the
preparation of draft documents and exhibit.

Efforts continued to gain access to the New Jersey Department of Transportation
(NJDOT) right-of-way, as necessary, for implementation of the approved scope of work
for investigation of the dichlorobenzenes in a localized area south of the Site and outside
of the barrier wall. KEY has secured Highway Occupancy Permits from NJDOT and is
awaiting receipt from NJDOT of an access agreement which is necessary for work to

“proceed.

Results of Sampling and Tests and Data Received by Respondents
No data were received by Respondents during the reporting period. |
Work Planned for the Next Two Months (December 2014 and January 2015)

The revised BHHRA Report was submitted to EPA and the New Jersey D‘epa‘nmeht of
Environmeéntal Protection on December 5, 2014. :

Implementation of the Cultural Resources Survey Work Plan will be completed with the
submittal to EPA of documents and exhibit. .

The approved scope of work for-investigation of the dichlorobenzenes in a localized area
south of the Site and out51de of the barrier wall will be 1mplemented pendmg access from
the NJDOT. :

Monthly progtess reports will be prepared and submitted to EPA.
Implementation of the Remedial Investigation/Focused Feasibility Study Work Plan will

continue with the preparation of the' Remedial Investigation Report and, following the
EPA approval of the BHHRA Report; preparation of the Development and Screemng of

f Remedlal Alternatives Technical Memorandum.

Problems Enconntered/Antlclpated Delays :

No problems were encountered. No delays are ant101pated
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V. Operations and Maintenance Information

Routine ope'r’atioﬁs and maintenéhcelacjtivities were comﬁletéd. A summary of operations
and maintenance activities are provided on a quarterly—basis._ The summary for the fourth
quarter of 2014 will be included as Appendix A of the monthly report for January 2015.



